



TOWN OF PALM BEACH

Planning, Zoning & Building Department
FLOOD HAZARD INFORMATION

Town of Palm Beach 2022 Annual LMS Progress Report

Palm Beach County 2020 Local Mitigation Strategy Adoption

The Revised Palm Beach County Local Mitigation Strategy Plan (LMS) was adopted on December 10th, 2019, by unanimous vote by the Town Council of the Town of Palm Beach. The plan was submitted for a score and inclusion in the CRS verification process in 2019. The CRS program requires that the plan be updated, at a minimum on a 5-year basis based on the date of adoption of the plan. An updated plan will be due on December 10, 2024.

Report Preparation and Distribution

The progress report was prepared by Lori Lehr in coordination with Wayne Bergman, CRS Coordinator for the Town of Palm Beach. A copy of the 2020 Local Mitigation Strategy and be obtained by going the Palm Beach County website: <https://discover.pbcgov.org/publicsafety/dem/Business/Unified-Local-Mitigation-Strategy.aspx>. The Annual Report will be published on the Town's Flood Information Insurance page on the Town's website: <https://www.townofpalmbeach.com/292/Flood-Information>

Description and Implementation of Action Items

The LMS Working Group meets four times per year. In 2022, the group met in March, June, September, and December. The LMS Steering Committee met in May, August, and November of 2021 to review and rank projects submitted to the LMS Working group for inclusion in the LMS. Each year, the LMS provides two (2) opportunities to submit projects for the LMS. The LMS Steering Committee, on the recommendation of the LMS Evaluation Panel, approves a single, ranked, prioritized project list, which is one of the ultimate goals of the LMS effort. A copy of the Fall 2022 Ranked Project list for all LMS participating communities is attached to this report as Attachment 1.

The following is a report of the progress for the Town of Palm Beach specific projects:

- #20 A-5 Design is complete or very close to complete.
- #23 D-12 Design complete and Construction awarded.
- #35 D-17 Design complete. Project on Hold.
- #69 Phase 8 Undergrounding is in design.