

Map Location:
Town of Palm Beach. See legend for specific locations.

Map Description:
This map shows approximate locations of milling and resurfacing and improvement projects between October 5th and November 11th in The Town of Palm Beach.




Milling & Resurfacing Schedule

Public Works GIS

Sheet No.
1 of 2

Date 9/30/2022



- Legend**
- Phase 1 - A1A/S Ocean Blvd from S County Rd to Gulfstream Rd. October 5th through October 14th.
 - Phase 2 - Via Vizcaya, Via Serena, and Clarendon Ave. October 11th through October 19th.
 - Phase 3 - Via Bellaria and Via Del Lago. October 14th through October 21st.
 - Phase 4 - Algoma Rd, Kings Rd, and Woodbridge Rd. October 19th through October 25th.
 - Phase 5 - Regents Park Rd. October 24th through October 26th.
 - Phase 6 - Parc Monceau, Via Agape, and Old S Ocean Blvd. October 25th through October 31st.
 - Phase 7 - A1A/S Ocean Blvd from Via Agape to Regents Park Rd. October 31st through November 4th.
 - Phase 8 - Via Palma. October 10th through November 4th.
 - Phase 9 - A1A/S Ocean Blvd from Woodbridge Rd to Clarendon Ave. November 7th through November 11th.

Map Location:
Town of Palm Beach. See legend for specific locations.

Map Description:
This map shows approximate locations of milling and resurfacing and improvement projects between October 5th and November 11th in The Town of Palm Beach.

Milling & Resurfacing Schedule



Public Works GIS

Sheet No.
2 of 2

Date 9/30/2022