



Town of Palm Beach

Accelerated Capital Improvement Program
Phase 2

E1, E2 and G1 Sanitary Sewer Pump Station Improvements
Construction: June 2016 - October 2018
Upgrade the existing pump station to a duplex station, and replace all electrical equipment

La Puerta Way Drainage Improvements
Construction: September 2014 - October 2014
Construction drainage improvement to La Puerta Way. (Project is Complete)

E3, Garden Road to Cherry Lane Force Main Lining
Construction: June 2014 - October 2014
Replace existing force main along North Lake Trail from Garden Rd to Cherry Ln (Project is Complete)

El Bravo Way, S. Woods Road and La Puerta Way Drainage Improvements
Construction: October 2014 - November 2014
Construct Drainage Improvements to South Woods Rd (Project is Complete)

North Flagler Drive Force Main
Construction: November 2014 - October 2015
Construct new force main along North Flagler Dr from Providencia Park to 23rd St (Currie Park).
Construct new force main along 23rd St from Tamarind Ave to Lift Station 22. (Project is Complete)

Bradley Place Drainage Improvements
Construction: On-Hold Pending Undergrounding
Reconstruct Bradley Place from Royal Poinciana Way to Wells Rd to fix drivability, drainage, sidewalk and ADA issues

D14 Sanitary Sewer Pump Station Improvements
Construction: May 2018 - November 2018
Rehabilitate existing pump station, replace mechanical, electrical systems and correct any structural deficiencies

Town-Wide Projects:

West Palm Beach Shared Force Main Lining
Construction Ph1: May 2016 - December 2016
Construction Ph2: April 2017 - December 2017
Shared 42"/48" sanitary sewer force main lining repair (Project is Complete)

Pump Station Rehabilitation
Assessment / Construction: 2015 - 2017
Rehabilitate and/or replace as needed critical components of stormwater pump stations throughout the Town, includes, but is not limited to the following projects:

- 1.2 Sanitary pump station condition assessments
- 1.5 E-3 Pump station improvements
- 8.2 Stormwater pump station condition assessments
- 8.4 D16/D18 Stormwater pump station improvements (Design)
- 8.5 D2/D17 Stormwater pump station improvements (Design)

General Drainage/Curb and Gutter/Sidewalk Improvements
Construction: 2015 - 2018
Multiple projects to construct roadway drainage and sidewalk improvements throughout the Town. Includes, but is not limited to the following projects:

- 5.1 Queens Lane - Ocean Blvd to Ocean Terrace
- 5.2 El Bravo Rd, South Woods Rd and La Puerta Way
- 5.3 Monterey Rd, Onondaga Rd and Orange Grove Rd
- 5.4 Bradley Place - Royal Poinciana to Wells Rd
- 5.6 Lake Trail - Royal Palm Way to Reef Rd
- 5.8 Atlanta Ave, Dunbar Rd, Everglades Ave, Southland Rd

Ocean Outfall Abandonments
Construction: June 2017 - September 2017
Multiple projects to remove public and private drainage outfalls throughout the Town that discharge to the Atlantic Ocean (Project is Complete)

Signalization and Mast Arm Upgrades
Construction: Anticipated for 2016 - 2017
Improvements to Town owned and maintained traffic signals, replace existing traffic signals throughout the Town with more decorative poles that meet current wind loading requirements.

- 23.1 Sunrise/Sunset and North County
- 23.2 Clark Ave and Coconut Row
- 23.3 Pendleton Ave and Coconut Row
- 23.4 Seabreeze Ave and Coconut Row
- 23.5 Bradley Place

Town Wide Street Lighting Replacements
Construction: 2016 - 2017
Replace existing light poles and fixtures throughout the Town that were not replaced in the Phase 1 street lighting project. (Project is Complete)


Southern Boulevard Bridge - Decorative Lighting Upgrades
Construction: Under Construction
FDOT and Town are partnering to replace the existing lighting with decorative lighting

Lake Trail Improvements from Royal Palm Way to Reef Road
Construction Ph1: June 2017 - June 2019
Construction Ph2: May 2018 - June 2018
Construction pavement and drainage improvements along Lake Trail (Bike Path) from Royal Palm Way to Reef Rd.

Landfill and Facility Improvements
Construction: October 2018 - June 2019
Multiple projects to construct general improvements to the Town's landfills and other Public Works facilities.

Fuel Tank Replacements
Construction: 2015
Multiple projects to upgrade fuel piping and replace fuel tank at D8, D14 and A7 (Project is Complete)

Drainage Upgrades to Worth Avenue
Construction: 2019
Construct drainage system and roadway surface improvements to 400th block of Worth Ave



D2 and D9 Drainage Basin Interconnect
Design: 2016
Design interconnect between stormwater pump stations D2 and D9 between Mediterranean Rd and Onondaga Ave (Design is Complete)

D10 Pump Station Improvements
Construction: May 2015 - February 2016
Upgrade existing stormwater pump station (Project is Complete)

North Ocean Blvd Seawall Replacements
Construction: May 2015 - February 2016
Replace existing seawall along Palm Beach Country Club oceanfront along North Ocean Blvd (Project is Complete)

Ridgeview Drive, Cherry Lane and West Indies Drive Drainage Improvements
Construction: May 2016 - October 2016
Construct drainage improvements to Ridgeview Dr, Cherry Ln and W Indies Dr (Project is Complete)

D4 Pump Station Improvements
Construction Ph I: May 2015 - February 2016
Construction Ph II: May 2018 - July 2018
Upgrade existing stormwater pump station

North Fire Station Emergency Generator Replacement
Construction: June 2015 - October 2015
Replace emergency generator at North Fire station (Project is Complete)

A4 and A5 Sanitary Sewer Pump Station Improvements
Construction: May 2019 - September 2019
Upgrade the Pump Station to duplex station

Sanitary Sewer Force Main Rehabilitation
Construction: May 2015 - October 2015
Rehabilitate existing force main by lining along Royal Poinciana Way from Coconut Row to South County Rd and along South County Rd from Royal Poinciana Way to Barton Ave.
Rehabilitate existing force main by lining along Royal Palm Way from pump station A6 to South Ocean Blvd (Project is Complete)

Royal Palm Way Irrigation Improvements
Construction: July 2018 - October 2018
Upgrade the existing irrigation system

Memorial Fountain Replacement
Construction: January 2015 - July 2015
Restoration of the existing memorial fountain on A1A (Project is Complete)

Town Hall Square Improvements
Construction: May 2016 - November 2016
Construct streetscape improvements along A1A between Chilean Ave and Brazilian Ave (Project is Complete)

Mid-Town Bathroom and Lifeguard Building Improvements
Construction: May 2018 - October 2018
Repair sundeck and correct the Mid-Town bathroom structural deficiencies due to settlements and cracking

El Bravo Way Drainage Improvements
Construction: October 2014 - November 2014
Construct drainage improvements to El Bravo Way (Project is Complete)

Phipps Ocean Park - North Restroom Improvements
Construction: May 2018 - October 2018
Replace the existing facility with a single pre-fabricated building, modernized landscape and irrigation

Ibis Isle Storm Drain Improvements
Construction: October 2014 - November 2014
Construct drainage improvements to El Bravo Way.

A41 Sanitary Sewer Pump Station Improvements
Construction: July 2018 - October 2018
Improvements include electrical upgrades and replace level control

Street Lighting Upgrades
Construction: May 2018 - November 2019
Replace existing street light poles and fixtures along South Ocean Blvd from Sloan's Curve to Lake Ave

